COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2011

ESTI MATE SUMVARY 14: 35: 50
CONTI D: C17495 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17495- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.5 DAYS TI VE ALLOW 81 WORK DAYS
SH 52 RESURFACI NG SH 119 TO SH 287 PERCENT TI ME: 58. 64 ORI G TI ME ALLOW 81 WORK DAYS
PRQJIECT NO STA 052A-033
SH 52 RESURFACI NG SH 119 TO SH 287
NAVE OF ROAD: 052A
PRQIECT COUNTI ES: BOULDER, REGQ ON 4
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 11/ 18/ 2011 DATE TI ME STARTED 08/ 16/2011
2500 E BRANNAN WAY DATE LET 07/ 14/ 2011 DATE WORK BEGAN
DATE AWARDED 07/ 25/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/11/2011 DATE ACCEPTED
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 08/ 16/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $  3,473,751.51 PARTI Cl PATING $ 3,147,539.93 $ 629, 409. 42
AWARD PROJECT AM: $ 3,046, 312. 28 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 61% TOTAL EARNI NGS 3,147, 539. 93 629, 409. 42
FUNDS AVAI LABLE: $ 326, 211. 58 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3,147, 539. 93 629, 409. 42
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 45, 694. 68 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,101, 845. 25 629, 409. 42
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 3,101, 845. 25 629, 409. 42
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 629, 409. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17495-BI D ESTI MATE RUN 11/ 18/ 2011
PRQIECT: STA 052A- 033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00025 Renoval of Ditch Lining 73. 000 0. 000
LF 0. 000 0. 00
37.78000 0. 000 0. 00
0010 202- 00090 Renoval of Delineator 217. 000 0. 000
EACH 217.000 1,171.80
5. 40000 217.000 1,171.80
0015 202-00201 Renoval of Curb 0. 000 0. 000
LF 0. 000 0. 00
10. 80000 0. 000 0. 00
0020 202- 00240 Renoval of Asphalt Mat (Pl aning) 136, 570. 000 131, 741. 000
SY 3, 876. 000 6,434.16
1. 66000 135, 617. 000 225,124. 22
0023 202- 00250 Rem Pavenent Marki ng 338. 000 0. 000
SF 338. 000 845. 00
2.50000 338. 000 845. 00
0025 202- 00500 Renoval of Portions of Present Structure 2. 000 0. 000
EACH 0. 000 0. 00
1, 079. 50000 0. 000 0. 00
0027 202-01130 Rem CGdrail Ty 3 362. 500 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0030 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
156. 37000 0. 000 0. 00
0035 202- 04002 G ean Cul vert 2.000 0. 000
EACH 1. 000 1, 619. 26
1, 619. 26000 1. 000 1, 619. 26
0040 203-00000 Uncl assi fi ed Excavation 10. 000 0. 000
CY 0. 000 0. 00
118. 75000 0. 000 0. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 345. 000 0. 000
cY 222.000 6,231.54

28. 07000 222.000 6, 231.54



CONTI D C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17495- Bl D ESTI MATE RUN 11/18/2011
PRQJECT: STA 052A-033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 203-01510 Backhoe 32. 000 23.000
HOUR 0. 000 0. 00
130. 28000 23. 000 2,996. 44
0055 206-00000 Structure Excavation 117. 000 0. 000
CcY 0. 000 0. 00
21. 59000 0. 000 0. 00
0060 206-00100 Structure Backfill (dass 1) 117. 000 0. 000
CcY 0. 000 0. 00
32. 39000 0. 000 0. 00
0065 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
10, 039. 36000 0. 000 0.00
0070 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
10, 039. 36000 0. 000 0.00
0072 207-00205 Topsoi | 93. 000 0. 000
CcY 93. 000 930. 00
10. 00000 93. 000 930. 00
0073 207-00210 St ockpi | e Topsoi | 93. 000 0. 000
CcY 93. 000 930. 00
10. 00000 93. 000 930. 00
0075 208-00002 Erosion Log (12 Inch) 1, 030. 000 450. 000
LF 580. 000 1,879. 20
3. 24000 1, 030. 000 3,337.20
0080 208-00034 Gravel Bag 300. 000 210. 000
LF 80. 000 388. 80
4. 86000 290. 000 1, 409. 40
0085 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
701. 68000 0. 000 0. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 56. 000 56. 000
HOUR 0. 000 0. 00
48. 58000 56. 000 2,720. 48



CONTI D C17495 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17495- Bl D ESTI MATE RUN 11/18/2011
PRQJECT: STA 052A-033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 82. 000 82. 000
HOUR 0. 000 0. 00
40. 48000 82. 000 3,319. 36
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 12. 000
HOUR 0. 000 0. 00
102. 55000 12. 000 1, 230. 60
0105 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
53. 98000 0. 000 0. 00
0110 208-00206 Erosi on Control Supervisor 81. 000 28. 000
DAY 12. 000 1,101. 12
91. 76000 40. 000 3, 670. 40
0115 210-00011 Reset Mailbox Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
129. 54000 0. 000 0. 00
0120 210-00810 Reset Gound Sign 10. 000 0. 000
EACH 0. 000 0. 00
199. 71000 0. 000 0. 00
0125 210-01130 Reset Quardrail Type 3 175. 000 0. 000
LF 0. 000 0. 00
8. 80000 0. 000 0. 00
0130 210-01200 Reset End Anchor age 0. 000 0. 000
EACH 0. 000 0. 00
312. 57000 0. 000 0. 00
0135 210- 04200 Adj ust Cuardrai l 175. 000 0. 000
LF 174.000 882. 18
5. 07000 174. 000 882. 18
0140 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 295. 40000 0. 000 0. 00
0145 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
3,533. 22000 0. 000 0. 00



CONTI D C17495 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17495-BI D ESTI MATE RUN 11/ 18/ 2011
PRQJECT: STA 052A-033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0150 213-00002 Mil ching (Weed Free Hay) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 403. 37000 0. 000 0. 00
0155 213-00061 Mil ch Tacki fier 120. 000 0. 000
LB 0. 000 0. 00
3.13000 0. 000 0. 00
0160 216- 00201 Soi | Retention Bl anket (Straw Coconut) 974. 000 0. 000
SY 0. 000 0. 00
2.54000 0. 000 0. 00
0165 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
62. 61000 0. 000 0. 00
0170 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
14. 03000 0. 000 0. 00
0175 304- 07005 Aggregat e Base Course (O ass 7) 4, 345. 000 0. 000
CY 4, 345. 000 130, 436. 90
30. 02000 4, 345. 000 130, 436. 90
0180 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 423.910 288. 940
TON 134. 970 14, 026. 08
103. 92000 423.910 44,052.73
0185 403-33751  Hot Mx Asphalt (Grading S) (75) (PG 64-28) 41, 599. 140 36, 847. 510
TON 4,751. 630 264, 048. 08
55. 57000 41, 599. 140 2,311, 664. 21
0187 420- 00132 Geotextile (Separator) (CL 1) 0. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0188 506-00218 Riprap (18 In) 0. 000 0. 000
CY 0. 000 0. 00
95. 65000 0. 000 0. 00
0190 601-01030 Concrete Cass B (Box Culvert) 71. 000 0. 000
CY 0. 000 0. 00
318. 45000 0. 000 0. 00



CONTI D: C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17495-BI D ESTI MATE RUN 11/18/ 2011
PRQJECT: STA 052A- 033 ESTI MATE NO. 0003 14: 35: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0195 602- 00000 Rei nforcing Steel 10, 206. 000 0. 000
LB 0. 000 0. 00
0. 92000 0. 000 0.00
0200 603-10240 24 Inch Corrugated Steel Pipe 111. 000 0. 000
LF 53. 000 5, 606. 87
105. 79000 53. 000 5, 606. 87
0205 603-10300 30 Inch Corrugated Steel Pipe 3. 000 0. 000
LF 3. 000 890. 58
296. 86000 3. 000 890. 58
0210 603-30024 24 Inch Steel End Section 10. 000 0. 000
EACH 9. 000 5, 829. 30
647. 70000 9. 000 5, 829. 30
0215 603- 30030 30 Inch Steel End Section 1. 000 0. 000
EACH 1.000 712.48
712. 48000 1. 000 712. 48
0220 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 288. 000 0. 000
LF 925. 000 15, 826. 75
17. 11000 925. 000 15, 826. 75
0225 606-01385 Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
617. 36000 0. 000 0.00
0230 606- 01390 End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
925. 57000 0. 000 0.00
0235 606- 02003 End Anchorage (Nonfl ared) 6. 000 0. 000
EACH 4.000 7,257.92
1, 814. 48000 4.000 7,257.92
0240 609-60011 Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00
11. 87000 0. 000 0.00
0245 612-00001 Del i neator (Type I) 150. 000 0. 000
EACH 22.000 356. 18
16. 19000 22.000 356. 18



CONTI D: C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17495-BI D ESTI MATE RUN 11/18/ 2011
PRQJECT: STA 052A- 033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0250 612-00002 Del i neator (Type I1) 50. 000 0. 000
EACH 47.000 862. 45
18. 35000 47.000 862. 45
0255 612-00003 Delineator (Type I11) 25. 000 0. 000
EACH 4.000 77.72
19. 43000 4.000 77.72
0260 614-00012 Sign Panel (Cass I1) 75. 000 0. 000
SF 0. 000 0. 00
19. 43000 0. 000 0. 00
0265 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 72.000 0. 000
LF 0. 000 0. 00
2.16000 0. 000 0. 00
0270 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80) (Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
172. 72000 0. 000 0. 00
0275 616- 30499 Trash Guard Speci al 0. 000 0. 000
EACH 0. 000 0. 00
7, 556. 52000 0. 000 0. 00
0280 625- 00000 Construction Surveyi ng 1. 000 0. 750
LS 0. 000 0. 00
5, 699. 77000 0. 750 4,274. 83
0285 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
71, 165. 87000 1. 000 71, 165. 87
0290 626- 01000 Public Information Services 1. 000 0.670
LS 0.130 1,220.78
9, 390. 58000 0. 800 7,512. 46
0295 627-00005 Epoxy Pavenent MarKki ng 300. 000 0. 000
GAL 0. 000 0. 00
95. 54000 0. 000 0. 00
0300 627-00011 Pavenent Marking Paint (Waterborne) 2, 082. 800 1, 909. 700
GAL 173. 100 6, 072. 35
35. 08000 2, 082. 800 73,064. 62



CONTI D C17495 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 17495-BI D ESTI MATE RUN 11/18/2011
PRQJECT: STA 052A-033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0305 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 758. 000 0. 000
SF 0. 000 0. 00
15. 11000 0. 000 0. 00
0310 627-30410 Pref ormed Thernopl asti c Pavenent Marking (Xwal k- St op 792. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 80000 0. 000 0. 00
0315 629-01210 Adj ust Monunent Box 1. 000 1. 000
EACH 0. 000 0. 00
647. 70000 1. 000 647.70
0320 630-00000  Fl aggi ng 2, 200. 000 1, 461. 750
HOUR 604. 500 15, 662. 60
25. 91000 2, 066. 250 53, 536. 54
0325 630- 00007 Traffic Control Inspection 40. 000 14. 000
DAY 17. 000 1, 009. 29
59. 37000 31. 000 1, 840. 47
0330 630-00012 Traffic Control Managenment 81. 000 28. 000
DAY 14. 000 9, 294. 46
663. 89000 42.000 27, 883. 38
0332 630-80335 Barricade (3 MA) (Tenp) 0. 000 0. 000
EACH 0. 000 0. 00
71.50000 0. 000 0. 00
0335 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 3. 600
EACH 9. 900 213.74
21.59000 13. 500 291. 46
0340 630- 80342 Construction Traffic Sign (Panel Size B) 112. 000 73. 800
EACH 20. 700 446. 91
21.59000 94. 500 2, 040. 26
0345 630- 80355 Portabl e Message Sign Panel 5. 000 4. 500
EACH 0. 000 0. 00
4,318. 01000 4. 500 19, 431. 04
0350 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
yee) EACH 0. 000 0. 00
5. 40000 0. 000 0. 00



CONTI D C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17495-BI D ESTI MATE RUN 11/18/2011
PRQIECT: STA 052A-033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0355 630- 80360 Drum Channel i zi ng Devi ce 170. 000 144. 000
EACH 9. 000 291.51
32. 39000 153. 000 4, 955. 67
0360 630-80380 Traffic Cone 150. 000 135. 000
EACH 0. 000 0. 00
10. 80000 135. 000 1, 458. 00
0365 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 079. 51000 0. 000 0. 00
0370 630-85020 Mobi | e Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
53. 98000 0. 000 0. 00
0375 700- 70155 F/ A Pavenment Surface Course Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70012 F/ A Asphalt Pavenent |ncentive 92, 000. 000 0. 000
FA 91, 177. 540 91, 177. 54
1. 00000 91, 177. 540 91, 177. 54
0395 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70018 F/ A Roadway Snoot hness | ncentive 35, 000. 000 0. 000
FA 34,912. 670 34,912. 67
1. 00000 34,912. 670 34,912. 67
0405 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -44,704. 310
FA 0. 000 0. 00
1. 00000 -44,704. 310 -44,704. 31



CONTI D C17495 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17495- Bl D ESTI MATE RUN 11/18/2011
PRQJECT: STA 052A-033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0410 700- 70022 F/ A QIT Col orado Training Program 1, 400. 000 619. 200
FA 763. 200 763. 20
1. 00000 1, 382. 400 1, 382. 40
0415 700- 70023 F/ A On- The-Job Trai nee 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70042 F/ A Railroad Fl aggi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70130 F/ A Repair 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70195 F/A Wilities and Maintenance of Field Facilities 5, 000. 000 1, 540. 000
FA 0. 000 0. 00
1. 00000 1, 540. 000 1, 540. 00
0445 700- 70380 F/ A Erosion Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,458,614.18 % 629, 409.42 $ 3, 132, 402. 59
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0450 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 597. 57000 1. 000 14, 597. 57
0455 620- 00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 811. 84000 0. 000 0. 00
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CONTI Dt C17495 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17495-BI D ESTI MATE RUN 11/18/2011
PRQIECT: STA 052A- 033 ESTI MATE NO 0003 14: 35: 50
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0460 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
539. 76000 1. 000 539.76
CAT 0400 CURRENT AMI  $ 15,137.33 % 0.00$ 15,137.33

PRQJIECT TOTAL CURRENT AMI $ 3,473,751.51$ 629, 409.42$ 3,147,539.92



